



LBG-GUYTON ASSOCIATES

PROGRESS REPORT

DATE: April 7, 2017
TO: Alan Andrews, Hydrologist, Conservation & Innovative Water Technologies
FROM: Kristie Laughlin, P.G. and James Beach, P.G.
SUBJECT: TWDB Contract No. 1600011951
Blossom Aquifer – Potential Brackish Groundwater Production Areas

Work Completed

The time period covered by this progress report is March 1 - 31, 2017.

TASK 1

LBG-Guyton created the stakeholder PowerPoint presentation, prepared the progress report for monthly services, and reviewed invoice, budgets and the Gantt schedule.

TASK 4

LBG-Guyton created water level maps and raster files.

TASK 5

LBG-Guyton selected draft PPAs, and parsed TCEQ paper files for applicable water well data.

TASK 6

LBG-Guyton prepared GIS figures for the report.